

## Infrastructure Upgrades along 2<sup>nd</sup> Ave. & Surrounding Areas

### Murray Hill/Kips Bay Area

### Project #MED607

The New York City Department of Design and Construction (NYCDDC) continues to manage the \$37 million dollar capital construction Infrastructure Upgrade Project #MED607. Work includes, but is not limited to, the installation of catch basins at various locations, utility upgrades, limited sewer upgrades, new hydrant installation and the installation of new Trunk/Distribution Water Main pipes in various locations between 1<sup>st</sup> Ave. and 3<sup>rd</sup> Ave. and between E. 32<sup>nd</sup> St. and E. 36<sup>th</sup> St.

#### Work Completed Second Quarter 2022

##### APRIL 2022

The city contractor completed installation of new 48" steel Trunk Water Main on the west side of 2<sup>nd</sup> Ave. between E 32<sup>nd</sup> St. and E 34<sup>th</sup> St.

##### MAY/JUNE 2022

The city contractor completed excavating test pits on 1<sup>st</sup> Ave. and E 35<sup>th</sup> St. to assist with the final Con Edison utility conflict mitigation design at this location and assisting a Con Edison subcontractor with asbestos abatement of a 24" steam main at same location.

#### Upcoming Work: Third Quarter 2022

##### JULY THROUGH OCTOBER 2022

The city contractor will excavate and install a 48" Trunk Water Main on E 35<sup>th</sup> St. between 2<sup>nd</sup> Ave. and 1<sup>st</sup> Ave.

The city contractor will continue utility work on E. 35<sup>th</sup> St. between 2<sup>nd</sup> Ave. and QMT Exit up to the southeast corner of 3<sup>rd</sup> Ave. (weekends only).

The city contractor continues supporting Con Edison utility work along 1<sup>st</sup> Ave. between E 34<sup>th</sup> St. and E 36<sup>th</sup> St.



Completed Test Pit at E. 35<sup>th</sup> St. @1<sup>st</sup> Ave.

#### Community Impacts

During construction hours, you can expect increased levels of dust, noise and heavy equipment. In addition, vehicular travel lane closures and detours may occur. Curbside parking may be restricted and bus stop locations temporarily closed. Please note, signs are posted where necessary and emergency vehicle/pedestrian/building access will be maintained at-all-times.

#### Special Needs

Individuals with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make them aware of your situation. DDC will work with you to attempt to minimize the inconvenience as much as possible.

#### Community Construction Liaison (CCL)

The DDC has assigned Karen Flores, as the Community Construction Liaison (CCL) for this project. Contact Karen for your project related inquiries/concerns.

Phone: 646-768-9105

Email: [2ndAve.ccl@gmail.com](mailto:2ndAve.ccl@gmail.com)

Field Office: 300 E. 40th St., New York, NY 10016

Office Hours: Mon-Fri 7:00am-3:30pm

#### DDC Video:

<https://www1.nyc.gov/site/ddc/projects/videos.page>

#### Newsletter Distribution

Distribution of Construction Newsletters for this project are within the footprint of the project & Manhattan's Community Board #6.