

# WEEKLY CONSTRUCTION BULLETIN

10/31/22 - 11/04/22

**INFRASTRUCTURE UPGRADES ALONG 2<sup>ND</sup> AVE & SURROUNDING AREAS PROJECT #: MED607 BOROUGH: MANHATTAN DATE ISSUED: 10/28/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

**\*Saturday 10/29/22**

**\*\*Sunday 10/30/22**

DATE	WORK HOURS	LOCATION	OPERATION
10/29/22- 10/30/22	8:00am- 4:30pm	2 <sup>nd</sup> Ave. – QMT Exit QMT Exit – 3 <sup>rd</sup> Ave.	Con Ed Utility supported by the city contractor Con Ed Utility supported by the city contractor
10/31/22- 10/04/22	7:00am- 3:30pm	1 <sup>st</sup> Ave @ E 35 <sup>th</sup> St.	Con Ed Utility supported by the city contractor

**IF TEMP NO PARKING IN EFFECT, THEN NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Karen Flores**, the **Community Construction Liaison** at **(646) 768 -9105** or [2ndaveccll@gmail.com](mailto:2ndaveccll@gmail.com)