

# WEEKLY CONSTRUCTION BULLETIN

05/22/23 – 05/26/23

**INFRASTRUCTURE UPGRADES ALONG 2<sup>ND</sup> AVE & SURROUNDING AREAS PROJECT #: MED607 BOROUGH: MANHATTAN DATE ISSUED: 05/19/23**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

		<i>*Saturday 05/20/23</i>	<i>**Sunday 05/21/23</i>
DATE	WORK HOURS	LOCATION	OPERATION
*05/20/23- **05/21/23	8:00am- 4:30pm	East 35 <sup>th</sup> Street between 1 <sup>st</sup> Avenue and 2 <sup>nd</sup> Avenue.	Water main installation work continues on the north side of the block.
*05/20/23- **05/21/23	8:00am- 4:30pm	East 35 <sup>th</sup> Street between 2 <sup>nd</sup> Avenue and the QMT Exit	Con Ed Utility Work (supported by the city contractor)
05/22/23- 05/26/23	7:00am- 3:30pm	Intersection of 1 <sup>st</sup> Avenue and East 35 <sup>th</sup> Street Intersection of 1 <sup>st</sup> Avenue and East 36 <sup>th</sup> Street	Con Ed Utility Work (supported by the city contractor) Con Ed Utility Work (supported by the city contractor)
		East 35 <sup>th</sup> Street between 1 <sup>st</sup> Avenue and 2 <sup>nd</sup> Avenue.	Continue installation of Sidewalk and Pavement Restoration.

Please be advised that there is Temporary No Parking on the south side of East 35<sup>th</sup> Street between 1st Avenue and 2nd Avenue until further notice.  
Please follow the signs carefully. Thank you

**IF TEMP NO PARKING IN EFFECT, THEN NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.**  
FOR FURTHER INFORMATION: Contact Katisha Jackson, the Community Construction Liaison at (646) 768 -9105 or [2ndaveccll@gmail.com](mailto:2ndaveccll@gmail.com)