

WEEKLY CONSTRUCTION BULLETIN

08/01/22 - 08/05/22

INFRASTRUCTURE UPGRADES ALONG 2ND AVE & SURROUNDING AREAS PROJECT #: MED607 BOROUGH: MANHATTAN DATE ISSUED: 07/29/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

***Saturday 07/30/22**

****Sunday 07/31/22**

DATE	WORK HOURS	LOCATION	OPERATION
07/30/22-07/31/22	8:00am-4:30pm	E. 35 th St. bet 2 nd Ave. QMT Exit E. 35 th St. bet QMT Exit & 3rd Ave.	Con Ed Utility Steam Work supported by the city contractor
08/01/22-08/05/22	7:00am-3:30pm	1 st Ave @ E 35 th St.	Con Ed Utility Gas Work supported by the city contractor

IF TEMP NO PARKING IN EFFECT, THEN NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Karen Flores, the Community Construction Liaison at (646) 768 -9105 or 2ndaveccll@gmail.com