

# WEEKLY CONSTRUCTION BULLETIN

02/25/19 - 03/01/19

**Infrastructure Upgrades on 2<sup>nd</sup> Ave. & Surrounding Areas PROJECT #: MED607 BOROUGH: MANHATTAN DATE ISSUED: 02/25/19**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

02/25/19 03/01/19	7:00 am- 3:30pm	E. 33 <sup>rd</sup> St. between 2 <sup>nd</sup> Ave. and 3 <sup>rd</sup> Ave.	Utility work- Welding 12" Gas Main
02/25/19 03/01/19	7:00 am- 3:30pm	1 <sup>st</sup> Ave. @ intersection of E. 35 <sup>th</sup> St E. 33 <sup>rd</sup> St. between 3 <sup>rd</sup> Ave. and Lexington Ave.	Utility work-Backfill Gas Main Trench Utility work-Backfill Gas Main Trench
02/25/19 03/01/19	7:00 am- 3:30pm	West Side of 2 <sup>nd</sup> Ave. bet E. 35 <sup>th</sup> St. & E. 36 <sup>th</sup> St.	Installation of the 20" Gas Main
02/25/19 03/01/19	7:00 am- 3:30pm	3 <sup>rd</sup> Ave. @ E. 33 <sup>rd</sup> St. Intersection 3 <sup>rd</sup> Ave. between E. 34 <sup>th</sup> St. and E. 35 <sup>th</sup> St. 3 <sup>rd</sup> Ave. between E. 35 <sup>th</sup> St. and E. 36 <sup>th</sup> St.	Catch Basin Installation Catch Basin Installation Catch Basin Installation

PLEASE NOTE: THE CITY CONTRACTOR WILL BE WORKING NEXT SATURDAY 3/2/19. WORK WILL REFLECT ON NEXT FRIDAY'S WEEKLY LOOK AHEAD SCHEDULE.

COMMUNITY ADVISORIES: Will be email and/or hand distributed/posted 72 business hours prior to any work operations that will directly affect the community (i.e.) temporary bus stop relocations, water service interruptions, etc.

NO PARKING SIGNS: Will be distributed/posted 72 business hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Karen Flores**, the **Community Construction Liaison** at (646) 768-9105 or [2ndavecc@gmail.com](mailto:2ndavecc@gmail.com)